

April 2010

Sun	Mon	Tue	Wed	Thu	Fri	Sat
28	29 EASTER HOLIDAY	30 EASTER HOLIDAY	31 EASTER HOLIDAY	1 EASTER HOLIDAY	2 EASTER HOLIDAY	3 EASTER HOLIDAY
4 EASTER HOLIDAY	5 EASTER HOLIDAY	6 EASTER HOLIDAY	7 EASTER HOLIDAY	8 EASTER HOLIDAY	9 EASTER HOLIDAY	10 EASTER HOLIDAY
11 EASTER HOLIDAY	12 INSET	13	14 Smart/Nano Materials & Legislation	15	16 FINAL PROJECT - Research Introduction	17
18	19 CA 1- Situation. Photos and Description of Situation	20	21 CA 2 - Target Market - Who wants it? What do they want? Consumer/User profiled	22	23 Introduction to RESEARCH Skills	24
25	26 CA 3 - Existing Designs	27	28 CA 4 - Existing Designs - Disassembly?	29	30 CA 5 - Existing Designs - Sum up , where do we go next?	1

May 2010

Sun	Mon	Tue	Wed	Thu	Fri	Sat
25	26 CA 3 - Existing Designs	27	28 CA 4 - Existing Designs - Disassembly?	29	30 CA 5 - Existing Designs - Sum up , where do we go next?	1
2	3	4	5 Developing Design Introduction	6	7 CA 6 - Plan out what you are going to do and when.	8
9	10 CA 7 - Initial ideas	11	12 CA 8 - Initial ideas	13	14 CA 9 - Initial ideas	15
16	17 Environmental, Moral, Sustainability + Development Intro	18	19 CA 10 - Environmental, Social, Sustainabilty concerns with your project	20	21 CA 11 - Environmental, Social, Sustainabilty concerns with your project	22
23	24 CA 12 - Develop your idea(s)	25	26 CA 13 - Develop idea(s)	27	28 CA 14 - Develop final idea fully	29
30	31 HALF TERM	1 HALF TERM	2 HALF TERM	3 HALF TERM	4 HALF TERM	5

June 2010

Sun	Mon	Tue	Wed	Thu	Fri	Sat
30	31 HALF TERM	1 HALF TERM	2 HALF TERM	3 HALF TERM	4 HALF TERM	5
6	7 Exams	8 Exams	9 Exams	10 Exams	11 Exams	12
13	14 WORKS EXPERIENCE	15 WORKS EXPERIENCE	16 WORKS EXPERIENCE	17 WORKS EXPERIENCE	18 WORKS EXPERIENCE	19
20	21 ProDESKTOP Introduction/Layout	22	23 CA 15 - ProDESKTOP	24	25 CA 16 - ProDESKTOP	26
27	28 CA 17 - ProDESKTOP	29	30 CA 18 - ProDESKTOP	1	2 CA 19 - ProDESKTOP	3

July 2010

Sun	Mon	Tue	Wed	Thu	Fri	Sat
27	28 CA 17 - ProDESKTOP	29	30 CA 18 - ProDESKTOP	1	2 CA 19 - ProDESKTOP	3
4	5 Model-Making Introduction	6	7 CA 20 - MModel-Making	8	9 CA 21 - Model-Making	10
11	12 CA 22 - Model-Making	13	14 CA 23 - Model-Making	15	16 CA 24 - Model-Making	17
18	19 PROJECT WEEK	20 PROJECT WEEK	21 PROJECT WEEK	22 PROJECT WEEK	23 PROJECT WEEK	24
25	26 SUMMER HOLIDAY	27 SUMMER HOLIDAY	28 SUMMER HOLIDAY	29 SUMMER HOLIDAY	30 SUMMER HOLIDAY	31 SUMMER HOLIDAY

August 2010

Sun	Mon	Tue	Wed	Thu	Fri	Sat
1 SUMMER HOLIDAY	2 SUMMER HOLIDAY	3 SUMMER HOLIDAY	4 SUMMER HOLIDAY	5 SUMMER HOLIDAY	6 SUMMER HOLIDAY	7 SUMMER HOLIDAY
8 SUMMER HOLIDAY	9 SUMMER HOLIDAY	10 SUMMER HOLIDAY	11 SUMMER HOLIDAY	12 SUMMER HOLIDAY	13 SUMMER HOLIDAY	14 SUMMER HOLIDAY
15 SUMMER HOLIDAY	16 SUMMER HOLIDAY	17 SUMMER HOLIDAY	18 SUMMER HOLIDAY	19 SUMMER HOLIDAY	20 SUMMER HOLIDAY	21 SUMMER HOLIDAY
22 SUMMER HOLIDAY	23 SUMMER HOLIDAY	24 SUMMER HOLIDAY	25 SUMMER HOLIDAY	26 SUMMER HOLIDAY	27 SUMMER HOLIDAY	28 SUMMER HOLIDAY
29 SUMMER HOLIDAY	30 SUMMER HOLIDAY	31 SUMMER HOLIDAY	1 SUMMER HOLIDAY	2 SUMMER HOLIDAY	3 SUMMER HOLIDAY	4 SUMMER HOLIDAY

September 2010

Sun	Mon	Tue	Wed	Thu	Fri	Sat
29 SUMMER HOLIDAY	30 SUMMER HOLIDAY	31 SUMMER HOLIDAY	1 SUMMER HOLIDAY	2 SUMMER HOLIDAY	3 SUMMER HOLIDAY	4 SUMMER HOLIDAY
5 SUMMER HOLIDAY	6 INSET	7	8	9 Parts List/Manufacturing Intro	10	11
12	13	14 CA 25 - Parts List	15	16 CA 26 - Manufacturing Schedule	17	18
19	20	21 CA 27 - Manufacturing Schedule	22	23 Making Intro	24	25
26	27	28 CA 28 - Making	29	30 CA 29 - Making	1	2

October 2010

Sun	Mon	Tue	Wed	Thu	Fri	Sat
26	27	28 CA 28 - Making	29	30 CA 29 - Making	1	2
3	4	5 CA 30 - Making	6	7 CA 31 - Making	8	9
10	11	12 CA 32 - Making	13	14 Review Making	15	16
17	18	19 CA 33 - Making	20	21 CA 34 - Making	22	23
24	25 HALF TERM	26 HALF TERM	27 HALF TERM	28 HALF TERM	29 HALF TERM	30
31	1	2 CA 35 - Making	3	4 CA 36 - Making	5	6

November 2010

Sun	Mon	Tue	Wed	Thu	Fri	Sat
31	1	2 CA 35 - Making	3	4 CA 36 - Making	5	6
7	8	9 CA 37 - Making	10	11 CA 38 - Making	12	13
14	15	16 Review Making	17	18 CA 39 - Making	19	20
21	22	23 CA 40 - Making	24	25 CA 41 - Making	26	27
28	29	30 CA 42 - Making	1	2 CA 43 - Making	3	4

December 2010

Sun	Mon	Tue	Wed	Thu	Fri	Sat
28	29	30 CA 42 - Making	1	2 CA 43 - Making	3	4
5	6	7 CA 44 - Making	8	9 CA 45 - Making	10	11
12	13	14 CA 46 - Making	15	16 CA 47 - Making	17	18
19	20 CHRISTMAS HOLIDAY	21 CHRISTMAS HOLIDAY	22 CHRISTMAS HOLIDAY	23 CHRISTMAS HOLIDAY	24 CHRISTMAS HOLIDAY	25 CHRISTMAS HOLIDAY
26 CHRISTMAS HOLIDAY	27 CHRISTMAS HOLIDAY	28 CHRISTMAS HOLIDAY	29 CHRISTMAS HOLIDAY	30 CHRISTMAS HOLIDAY	31 CHRISTMAS HOLIDAY	1 CHRISTMAS HOLIDAY

January 2011

Sun	Mon	Tue	Wed	Thu	Fri	Sat
26 CHRISTMAS HOLIDAY	27 CHRISTMAS HOLIDAY	28 CHRISTMAS HOLIDAY	29 CHRISTMAS HOLIDAY	30 CHRISTMAS HOLIDAY	31 CHRISTMAS HOLIDAY	1 CHRISTMAS HOLIDAY
2 CHRISTMAS HOLIDAY	3 INSET?	4 CA 48 - Making	5	6 CA 49 - Making	7	8
9	10	11 CA 50 - Making	12	13 Intro Testing and Evaluation	14	15
16	17	18 CA 51 - Show Final Product in working Environment - Photos	19	20 CA 52 - Show Final Product in working Environment - Photos	21	22
23	24	25 CA 53 - Evaluate aginst Spec .	26	27 CA 54 - Evaluate against Spec.	28	29
30	31	1 CA 55 - 3rd. party Evaluation	2	3 CA 56 - Possible Mods.	4	5

February 2011

Sun	Mon	Tue	Wed	Thu	Fri	Sat
30	31	1 CA 55 - 3rd. party Evaluation	2	3 CA 56 - Possible Mods.	4	5
6	7	8 CA 57 - How would you put into Commercial Production	9	10 CA 58 - How would you put into Commercial Production	11	12
13	14	15 Final Finishing touches Intro.	16	17 CA 59 - Finishing touches - does it make sense?	18	19
20	21 HALF TERM	22 HALF TERM	23 HALF TERM	24 HALF TERM	25 HALF TERM	26
27	28	1 CA 60 - Re-arrange info for better flow.	2	3 CA 61 - Check spelling/grammar - get someone else to read.	4	5

March 2011

Sun	Mon	Tue	Wed	Thu	Fri	Sat
27	28	1 CA 60 - Re-arrange info for better flow.	2	3 CA 61 - Check spelling/grammar - get someone else to read.	4	5
6	7	8 CA 62 - Final Read through and check.	9	10 REVISION PROGRAMME	11 REVISION PROGRAMME	12 REVISION PROGRAMME
13 REVISION PROGRAMME	14 REVISION PROGRAMME	15 REVISION PROGRAMME	16 REVISION PROGRAMME	17 REVISION PROGRAMME	18 REVISION PROGRAMME	19 REVISION PROGRAMME
20 REVISION PROGRAMME	21 REVISION PROGRAMME	22 REVISION PROGRAMME	23 REVISION PROGRAMME	24 REVISION PROGRAMME	25 REVISION PROGRAMME	26 REVISION PROGRAMME
27 REVISION PROGRAMME	28 REVISION PROGRAMME	29 REVISION PROGRAMME	30 REVISION PROGRAMME	31 REVISION PROGRAMME	1 REVISION PROGRAMME	2 REVISION PROGRAMME

April 2011

Sun	Mon	Tue	Wed	Thu	Fri	Sat
27 REVISION PROGRAMME	28 REVISION PROGRAMME	29 REVISION PROGRAMME	30 REVISION PROGRAMME	31 REVISION PROGRAMME	1 REVISION PROGRAMME	2 REVISION PROGRAMME
3 REVISION PROGRAMME	4 REVISION PROGRAMME	5 REVISION PROGRAMME	6 REVISION PROGRAMME	7 REVISION PROGRAMME	8 REVISION PROGRAMME	9 REVISION PROGRAMME
10 REVISION PROGRAMME	11 REVISION PROGRAMME	12 REVISION PROGRAMME	13 REVISION PROGRAMME	14 REVISION PROGRAMME	15 REVISION PROGRAMME	16 REVISION PROGRAMME
17 REVISION PROGRAMME	18 REVISION PROGRAMME	19 REVISION PROGRAMME	20 REVISION PROGRAMME	21 REVISION PROGRAMME	22 REVISION PROGRAMME	23 REVISION PROGRAMME
24 REVISION PROGRAMME	25 REVISION PROGRAMME	26 REVISION PROGRAMME	27 REVISION PROGRAMME	28 REVISION PROGRAMME	29 REVISION PROGRAMME	30 REVISION PROGRAMME

May 2011

Sun	Mon	Tue	Wed	Thu	Fri	Sat
1 REVISION PROGRAMME	2 REVISION PROGRAMME	3 REVISION PROGRAMME	4 REVISION PROGRAMME	5 REVISION PROGRAMME	6 REVISION PROGRAMME	7 REVISION PROGRAMME
8 REVISION PROGRAMME	9 REVISION PROGRAMME	10 REVISION PROGRAMME	11 REVISION PROGRAMME	12 REVISION PROGRAMME	13 REVISION PROGRAMME	14 REVISION PROGRAMME
15 REVISION PROGRAMME	16 REVISION PROGRAMME	17 REVISION PROGRAMME	18 REVISION PROGRAMME	19 REVISION PROGRAMME	20 REVISION PROGRAMME	21
22	23	24	25	26	27	28
29	30 HALF TERM	31 HALF TERM	1 HALF TERM	2 HALF TERM	3 HALF TERM	4

